
TENATIVE 
IMPACT FEE UPDATE TIME LINE 

 
 
Procurement/Selection/Contract 

July to December ………………………………………………………..90 Days 
 
Study: Demographics/Methodologies 

 December to April………..…………………………………………120 Days 
 
Accept Capital Improvement Plan 

  December to April………..……………………………………June 24, 2009 
a. CIP - BOS Approval 

 
Notice of Intent        
 Target date………..………………..…….……Chris presents….June 24, 2009 
 Public Notice Posts in Florence Reminder ………….…………..June 25, 2009 
 
Submittal of Development Impact Fee Study for Review 

a. Release of Written Report w/ Supporting Documentation 
 
Public Forums 

 Estimated dates…………………………………………………May/Sept 2009 
 
Publication of Notice of Public Hearing 

a. 15 Days before Public hearing 
 
Public Hearing Evening Residents……………………..……..…………..Oct. 27, 2009 
 
Public Hearing Before the BOS 

 Target date……………………………..………………………..Nov. 4, 2009 
           
Additional 14 Day after 120 Day Grace Period Requirement 

 Estimated date…………………………………………….…………..Oct/Nov 
 
Ordinance Adoption (at least 14 days after public hearing 
 Target Date…………...……………………………………………Nov. 25, 2009 

 
90 Days Ordinance Effective 
 Target Date………..……………………………………………….Feb. 23, 2010 
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