
TRANSPORTATION PROJECT AMENDMENTS
BUDGET YEARS 2014‐2015 THRU 2018‐2019

Budget Year
2015 TIMP 
Page # Project Type Activity Description Status Total Cost

Area 
Engineer Change

Carryover 
Amount Notes

2014‐2015 1 Florence‐Kelvin Highway IMPROVEMENT Construction ARDP Underway $1,300,000 To Pending & Carryover to BY 2015‐2016  $275,900
Original project completed May 2015.  Construction on mile from Cochran Rd‐Donnelly 
Wash scheduled Spring 2016

2014‐2015 2 Gantzel Road (Pathway) IMPROVEMENT New Construction Pathway Pending $500,000 Pemberton Underway & C arryover to BY 2015‐2016 Construction underway w/ Gantzel Rd Ph D1 & Hunt Hwy Ph 3 projects

2014‐2015 3 Germann Road IMPROVEMENT Pre‐Construction ROW‐Design Underway $20,000 Pemberton Carryover to BY 2016‐2017 $13,918
Design 95% complete & pending environmental. MAG STP federal funds w/ TIMP providing 
matching funds of $13,918

2014‐2015 4 Germann Road IMPROVEMENT New Construction 2‐Lane Road Unfunded $0 Pemberton Programmed & Carryover to BY 2018‐2019 $98,530 MAG STP federal funds w/ TIMP providing matching funds of $98,530
2014‐2015 5 Guadalupe Road IMPROVEMENT Pre‐Construction ROW‐Design Underway $30,000 Pemberton Completed Design completed May 2015. Removed from TIMP
2014‐2015 6 Guadalupe Road IMPROVEMENT New Construction 2‐Lane Pending $150,000 Pemberton Completed & carryover to BY 2015‐2016 Construction completed January 2016
2014‐2015 8 Hunt Highway ‐ Phase II IMPROVEMENT Pre‐Construction 5‐Lane  Underway $4,200,000 Pemberton Completed & carryover to BY 2015‐2016 Construction completed October  2015

2014‐2015 10 Hunt Highway ‐ Phase III & IV IMPROVEMENT Pre‐Construction Design Underway $150,000 Pemberton Completed & carryover to BY 2015‐2016
Phase III:  Design completed September 2015 & construction underway w/completion 
anticipated February 2017

2014‐2015 11 Maricopa‐Casa Grande Highway IMPROVEMENT New Construction Box Culvert Pending $2,300,000 Kraft
Underway, Carryover to BY 2015‐2016 & 
Increase Total Cost to $2,600,000 Construction is underway with completion anticipated Spring 2016

2014‐2015 17 Cornman Road MAINTENANCE Dust Palliative Dust Palliative Pending $75,000 Kraft Completed & carryover to BY 2015‐2016 ARDP completed Summer 2015
2014‐2015 19 Hussy Street MAINTENANCE Dust Palliative Dust Palliative Pending $24,000 To Completed & carryover to BY 2015‐2016 Dust polymour application completed October 2015
2014‐2015 20 Midway Road MAINTENANCE Dust Palliative Dust Palliative Pending $75,000 Kraft Completed & carryover to BY 2015‐2016 ARDP completed Summer 2015
2014‐2015 21 Panther Butte Road MAINTENANCE Dust Palliative Dust Palliative Pending $100,000 To Completed & carryover to BY 2015‐2016 Dust polymour application completed October 2015

2014‐2015 26 Redington Road MAINTENANCE Dust Palliative Dust Palliative Pending $1,000,000 To Underway & Carryover to BY 2016‐2017 $665,000
1st‐3 miles completed September 2015.  E nvironmental study on remaining 5 miles 
underway w/ application scheduled Fall 2017

2014‐2015 27 Stagecoach Pass Avenue MAINTENANCE Pre‐Construction Design Underway $50,000 Pemberton Carryover to BY 2018‐2019 ROW acquisitions are underway but responses are not favorable
2015‐2016 31 Hunt Highway ‐ Phase III & IV IMPROVEMENT Pre‐Construction Design Underway $250,000 Pemberton Comments Phase IV:  Design is 40% complete 
2015‐2016 33 Mitchell Trail IMPROVEMENT Pre‐Construction ROW‐Design Programmed $100,000 Pemberton Underway ROW acquisition underway but responses are not favorable
2015‐2016 34 Quail Run Road IMPROVEMENT Construction ARDP Pending $120,000 Pemberton Completed Completed Summer 2015
2015‐2016 35 Ralston Road IMPROVEMENT Construction L‐2 Pending $200,000 Kraft Completed Completed Summer 2015
2015‐2016 38 Cattle Tank Road MAINTENANCE Pre‐Construction Env‐ROW Underway $125,000 To Carryover to BY 2016‐2017 $90,000

2015‐2016 39 Cattle Tank Road MAINTENANCE Dust Palliative ARDP Programmed $750,000 To Pending &  Carryover to BY 2016‐2017

2015‐2016 45 Ralston Road MAINTENANCE Dust Palliative ARDP Pending $200,000 Kraft Underway & PM‐E‐mail ARDP underway with completion anticipated  Spring 2016

2015‐2016 46 Sianna Drive MAINTENANCE Dust Palliative ROW Pending $300,000 To Cancel  Cancel due to unresponsive ROW donation requests

2015‐2016 47 Stagecoach Pass Avenue MAINTENANCE Dust Palliative ROW‐Dust Palliative Programmed $250,000 Pemberton Carryover to BY 2019‐2020 ROW acquisitions are underway but responses are not favorable
2015‐2016 48 Storey Road MAINTENANCE Dust Palliative Dust Palliative Pending $200,000 Kraft Completed Completed Summer 2015
2015‐2016 49 Wildwood Road MAINTENANCE Dust Palliative Dust Palliative Pending $400,000 Kraft Underway& PM‐E‐mail  ARDP underway with completion anticipated Spring 2016
2016‐2017 51 Henness Road IMPROVEMENT New Construction 2‐Lane Programmed $350,000 Kraft Pending & PM‐E‐mail ROW acquisition is underway.   
2016‐2017 52 McCartney Road IMPROVEMENT Reconstruction Roadway Widening Programmed $1,500,000 Kraft Pending & PM‐E‐mail Improve sections of road for installing culverts at dip crossings only
2016‐2017 54 Bronco Lane  MAINTENANCE Dust Palliative Dust Palliative Programmed $30,000 Pemberton Pending Construction scheduled Summer 2016/2017
2016‐2017 55 Christensen Road‐Bartlett Road MAINTENANCE Dust Palliative Dust Palliative Programmed $180,000 Pemberton Pending Construction scheduled Summer 2016/2017

2016‐2017 57 Harmon Road MAINTENANCE Dust Palliative Dust Palliative Programmed $360,000 To Pending Cost share agreement with dairy owner pending. Non‐county cost is estimated at $150,000
2016‐2017 58 Huisatch Road MAINTENANCE Dust Palliative Dust Palliative Programmed $175,000 Kraft Pending & PM‐E‐mail ARDP scheduled Summer 2016
2016‐2017 59 La Barranca Road MAINTENANCE Dust Palliative Dust Palliative Programmed $100,000 Kraft Pending & PM‐E‐mail ARDP scheduled Summer 2016
2016‐2017 61 Maverick Circle MAINTENANCE Dust Palliative Dust Palliative Programmed $30,000 Pemberton Pending Construction scheduled Summer 2016/2017
2016‐2017 64 Sixshooter Road MAINTENANCE Dust Palliative Dust Palliative Programmed $30,000 Pemberton Pending  Construction scheduled Summer 2016/2017
2017‐2018 66 McCartney Road IMPROVEMENT Reconstruction Roadway Widening Programmed $2,000,000 Kraft Pending & PM‐E‐mail Improve sections of road for installing culverts at dip crossings only
2018‐2019 92 La Palma Road MAINTENANCE Dust Palliative Dust Palliative Programmed $125,000 To Cancelled Cancel due to City of Coolidge's annexation March 2015

ROW acquisition completed . E nvironmental assessment underway w/ construction 
scheduled Fall  2016.  Construction in phases w/ Davis Ranch Rd‐Amber Sunrise Dr first.

2/12/2016 TRANSPORTATION IMPROVEMENT AND MAINTENANCE PROGRAM Page 1


