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PROCESS FOR COMPLETION OF A TYPICAL TRANSPORTATION PROJECT:  11PROCESS FOR COMPLETION OF A TYPICAL TRANSPORTATION PROJECT:  11PROCESS FOR COMPLETION OF A TYPICAL TRANSPORTATION PROJECT:  11‐‐‐14 MONTHS14 MONTHS14 MONTHS   

TRANSPORTATION IMPROVEMENT 

& MAINTENANCE PROGRAM 

 Eligible & ranked project listed in 5‐

Year Transportation Plan 

PLANNING:  2‐3 MONTHS 

 Finalize scope of work & cost estimate 

 Conduct environmental study 

 Acquire/verify right‐of‐way 

 Begin utility coordination 

 Confirm funding 

DESIGN:  3‐4 MONTHS (by in‐house resources 

or consultant) 

 Develop roadway, drainage, striping‐signing & 

detour plans 

 

BID:  3 MONTHS 

 Advertise & open bids 

 Recommend & award contract 

 Conduct pre‐construction meeting with contractor 

 Issue notice to proceed to contractor 

CONSTRUCTION:  2‐3 MONTHS 

 Inspect to ensure project is built to specifications 

 Test to confirm materials meet specifications 

CLOSE OUT:  1 MONTH 

 Perform final walk‐through  

 Accept/approve project  


