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NOTICE TO OFFERORS 
INVITATION FOR BIDS 

 
Pinal Airpark Runway 12‐30 Rehabilitation and Repair 

County Project No. 61790016 
Bid No. PW14‐15‐011 

ADOT Grant No. Pending 
 

ADDENDUM #1 
June 9, 2015 

 

TO  ALL  PROSPECTIVE  OFFERORS  RESPONDING  TO  THE  INVITATION  FOR  BIDS  FOR  THE  RUNWAY  12‐30 
REHABILITATION AND REPAIR PROJECT AT PINAL AIRPARK, as outlined in the aforementioned Invitation for Bids 
(INV) and available via the internet at www.pinalcountyaz.gov/PublicWorks/BidsSolicitations/Pages/home.aspx.  
This addendum is issued to clarify the aforementioned Invitation for Bids issued by Pinal County.   
 

I. General 
 

1. The Meeting Minutes and Sign‐In Sheet from the Pre‐Bid Conference and Site Visit held on June 
4, 2015 at 10:00 a.m. are attached. 

 
II. Contract Documents 

 
1. The  attached  B‐4  (REVISED  06.09.15)  SUPERSEDES  page  B‐4  contained  in  the  Contract 

Documents  located within Volume  I  Invitation  for Bids Packet, and must be  completed and 
affixed in place and submitted with the Bid.  
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Mandatory Pre-Bid Conference 
Meeting Minutes 

Thursday, June 4, 2015 – 10:00 a.m. 
Pinal Airpark Terminal Building 

 
1. Introductions 
 

a. Pinal County/San Manuel Airport Project Manager/Staff: 
 Jim Petty – Airport Manager 
 Gloria Bean – Contracts Supervisor (not present) 
 Parrish Traweeck – Airport Operations 
b. Design Engineering (Dibble Engineering): 

Ryan Toner P.E. - Project Manager 
Jared Bass, P.E. – Project Engineer 

c. Construction Administration (TBD): 
 

2. Bidding Process and Timeline 
 

a. Pre-Bid Conference:    June 4, 2015 – 10:00 a.m. 
b. Last Day for Contractor’s Questions:  June 18, 2015 – 5:00 p.m. 
c. Last Addendum:    June 23, 2015 – 5:00 p.m. 
d. Bids Due:     June 30, 2015 – 2:00 p.m. 
e. Bid Opening:     June 30, 2015 – 2:05 p.m. 
f. Bid Evaluation:    July 1 – 7, 2015 
g. Recommendation of Award to BOS:  July 8, 2015 
h. Contract Award (BOS Meeting):  July 22, 2015 
i. Shop Drawing/Material Submittal Review: July 9 – July 31, 2015 

i. The Bidders are made aware of an accelerated submittal review process, which is 
required for the anticipated Notice of Proceed of August 1st.  The Bidders are 
demonstrating through their bid submittal that they are aware and capable of 
submitting all required shop drawings or submittals within this timeframe. 
 

j. Plans Available (Order and Pick-up):  Pinal County Public Works - $100 per set 
i. Each set consists of (2) booklets and a set of plans. 

ii. Only Volume I of the Contract Documents is required to be submitted with the bid.  
Volume II of the Contract Documents and the plans are not required. 

k. Bid Format:     Unit Price 
l. Bid Price Hold:     60 days after June 30, 2015 
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3. Project Description 
 

This ADOT-funded construction project includes the rehabilitation of Runway 12-30 at Pinal Airpark to 
generally include asphalt concrete pavement milling, placement of new asphalt concrete pavement, 
and installation of new pavement markings.  AC crack sealing on the milled surface and localized 
pavement section replacement may be required. 

 

4. Bid Schedule 
 

a. Base Bid - Schedule I:  Unit Pricing 
b. Basis of Award:  Lowest Responsive, Responsible Bidder  

 

5. Schedule and Phasing 
 

a. 31 calendar day construction duration (includes two ONE-DAY runway reopenings) 
b. August 1, 2015 construction start date 
c. September 1, 2015 full Runway 12-30 reopening following Substantial Completion 
d. 3 Phases – See Drawing G1.4 in Plans.  

i. Phase A – 11 calendar days 
ii. One-day runway reopening between Phases A & B 

iii. Phase B – 7 calendar days 
iv. One-day runway reopening between Phases B & C 
v. Phase C – 11 calendar days 

 
6. Liquidated Damages 

 

See Special Provisions Section 27 Liquidated Damages (Invitation for Bids Packet – Volume II). 
a. $1,500 per day for each and every day in excess of the allotted Substantial Completion 

Contract Time (31 Calendar Days) 
b. $500 per day for each and every day in excess of the allotted phase durations for Phases A, 

B, and C as indicated in the Project Plans. 
c. $1,500 per day for each and every day in excess of the allotted Final Completion Contract 

Time (30 Calendar Days) 
d. Liquidated Damages can and will be aggregated, (if required to be assessed). 

 

7. Access, Staging and Storage 
 

a. Contractor Staging and Stockpile Area east of Runway 30 end 
b. Haul route noted on Drawing G1.4 in Plans (west along Runway 12-30) 
c. Contractor responsible for incidental grading and infrastructure necessary for temporary 

haul roads.  Contractor to return any disturbed area to a condition equal to or better than 
previously disturbed. 
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8. Special Requirements 
 

a. DBE Requirements and goals – DBE Goal of 7.45% of total amount of the bid.  This is only a 
goal and good faith efforts must be demonstrated. 

 

9. Airfield Safety and Security & Construction Phasing and Safety Plan (Volume II of Contract 
Documents) 

 

Section 48 in the Special Provisions in the Contract Documents details the airfield safety and security 
requirements for this project.   

a. Contractor Escorts, Security/Gate Guards, Flaggers/Crossing Guards – Contractor is 
responsible for maintaining security of the airfield and maintaining safety for aircraft 
operations during construction.  Requirements for escorts, security/gate guards, and 
flaggers/crossing guards are detailed in Section 48 in the Special Provisions. 

b. Construction Phasing and Safety Plan – The successful bidder will be required to adhere to 
the requirements in the Construction Safety and Phasing Plan (Invitation for Bids – Volume 
II), and will be required to submit a Construction Safety and Phasing Plan Compliance 
Document prior to beginning work. 

c. Vehicle Lighting and Flagging – White and orange checkered flags are acceptable during the 
day; a rotating amber beacon is required at night and also acceptable during the day. 

 

10. Miscellaneous/Questions/Site Visit 

a. Question: It appears that an allowance amount needs to be included in the Bid Line Item No. 
11, Underground Utility Allowance? 

Response: The Bidders are made aware, through Addendum No. 1, the attached sheet B-4 
(REVISED 06.09.15) SUPERSEDES the original page B-4 contained in the Contract Documents 
located within Volume I – Invitation for Bids Packet, and must be completed and affixed in 
place and submitted with the Bid. 

b. Question: Can excavated dirt remain on-site? 

Response: Although not anticipated for this mill and overlay project, if any excavations are 
required, they may be placed in the same vicinity of the millings stockpile area located on 
the plans, southwest of Runway 12 End.  Additionally, all millings and spoils must be spread 
and rolled in place, in a manner not to exceed a height of 4 feet. 

c. Question: Are there any Federal Wage requirements? 

Response: This project is not receiving any federal funding and, therefore, not required to 
have any Federal Wage Requirements. 

d. Question:  Does the County have Lighted X’s that can be used? 

Response: No, it is the responsibility of the Contractor to provide and maintain lighted X’s 
day and night, throughout the duration of the project. 

 



 Pinal Airpark  
Runway 12-30 Rehabilitation & Repair 

MANDATORY PRE-BID CONFERENCE 
ADOT Project No. (Pending) 

Pinal County Project No. 61790016 
 

 

Pre-Bid Conference Minutes         PINAL AIRPARK RUNWAY 12-30 REHABILITATION & REPAIR                                        06.09.15 
  
 
 

 

e. Question: Where is the nearest water source? 

Response: There is a fire hydrant on airport property, located northeast of the Runway 30 
End, adjacent to the Fuel Farm.  The water is owned by Marana Aerospace Solutions, (MAS).  
The approximate fee is $2.50 for every 1,000 gallons. 

f. Question: What is the warranty period? 

Response: The warranty period is 1-year. 

g. Question: Is the Asphalt Concrete a federal mix design? 

Response: This project is not receiving any federal funding and, therefore, not required to 
have a federal asphalt mix design. 

 
 

 







CONTRACTOR NAME: ________________________________ 

PINAL AIRPARK RUNWAY 12‐30 REHABILITATION & REPAIR (BASE BID) – SCHEDULE I 
LINE  ITEM APPROX. UNIT

NO.  NO.  DESCRIPTION  QTY.  UNIT  PRICE  AMOUNT 

CIVIL 
1  P‐100‐3.1  Contractor's Quality Control  1  LS 

2  P‐101‐4.1  Mobilization  1  LS 

3  P‐104‐6.1 
Saw Cut Existing AC Pavement  
(2.5‐Inch Depth) 

14,413  LF 

4  P‐104‐6.2 
Saw Cut Existing AC Pavement  
(3‐Inch Depth) 

300  LF 

5  P‐104‐6.3 
Removal of Existing AC Pavement  
(2.5‐Inch Mill) 

114,517  SY 

6  P‐104‐6.4 
Removal of Transition AC Pavement  
(2.5‐Inch to 3‐Inch Variable Depth Mill) 

668  SY 

7  P‐152‐4.1 
Over‐Excavation and Replacement of  
Unsuitable Materials,  Backfill and  
Compaction (Contingent Item) 

2,800  CY 

8  P‐405‐7.1  Asphalt Concrete Pavement Overlay  18,997  TON 

9  P‐620‐5.1  Airfield Pavement Markings (Yellow)  1,006  SF 

10  P‐620‐5.2  Airfield Pavement Markings (White)  67,822  SF 

11  SP 34‐1  Underground Utility Allowance  1  ALLOW

12  SP 48‐1  Airfield Safety and Security  1  LS 

13  SP 49‐1  SWPPP/Erosion Control  1  LS 

14  SP 51‐1 
Crack Repair per DET B SHT G1.5 
(Contingent Item) 

33,000  LF 

15  SP 52‐1  Bituminous Tack Coat  48  TON 

16  SP 53‐1  Runway End Survey Monument  2  EA 

17  TOTAL AMOUNT OF (BASE BID), SCHEDULE I, ITEMS 1 THRU 16 INCLUSIVE  $ 

 $  100 Dollars 

Written Words 

NOTE TO BIDDERS: All unit prices and bid  totals of extended prices  include all applicable  taxes, delivery, and 
freight charges. Bidders are required to fill in all blank spaces with an entry. Bids submitted with blank spaces 
shall be considered “non‐responsive.” Quantities appearing in the Bid Documents are approximate only and are 
not to be used for the comparison of bids. Payment to Contractor shall made only for the actual quantities of 
work performed and accepted and/or for materials furnished in accordance with the contract at the unit prices 
in the bid. Contractor shall verify actual quantities prior to construction and notify the Engineer of any deviation, 
either exceeding or under the Bid Price/Contract Price.  No additional payment shall be paid to Contractor for 
additional quantities without a prior written change order approved by Pinal.  Any additional payment paid to 
Contractor for additional quantities shall be based on the applicable unit price in the Bid.  No payment shall be 
made for unused materials.      B-4 

$8,000 $8,000

REVISED 6.9.15 - Addendum No. 1
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