
Pinal County 2014 Survey Project Timeline 
Task Date 

Draft Survey instrument......................................................................................................... by October 23 

Draft Survey instrument out for internal review, returned by  ........................................... by October 23 

Draft #2 Finalized  ................................................................................................................. by November 3 

BOS Work session ................................................................................................................ by November 12 

Finalize Survey instrument  ................................................................................................. by November 17  

Finalize Survey Advertising/Marketing plan  ...................................................................... by November 17 

Survey Distribution .................................................................................................................. Nov 18-Jan 23 

Electronic data entry, if applicable ...................................................................................... through Jan 30 

Data analysis and report writing........................................................................................... through Feb 13 

Draft report distributed to work group for review ...................................................................... by Feb 13 

Final report completed .................................................................................................................. by Feb 27 

Report Presentation completed  ................................................................................................ by March 7 

Presentation to County Board and Staff  ........................................................................... TBD March 2015 
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